

Architect: [Megamorphosis Architects](#)

Budget: \$8,250,000.00

Timeline: Building Programming & Design Phase – November 2010 to March 2011

Construction Drawings/Specs – March 2011 to August 2011

Bidding Phase – August/September 2011

Construction Phase – September 2011 to August 2012

School Opens – August 2013

Charge:

To assist in the building program and development of the project.

Committee Guidelines:

- The committee will function only in an advisory capacity. The Board of Trustees retains all authority granted to them by the State of Texas.
- The committee will remain within the scope of work outlined in the voter approved bond package and the Capital Improvement Plan. The committee is charged with monitoring to insure the items to be done at each project are included in the scope of work.
- The District will follow all applicable procurement and bidding laws.
- A conflict of interest declaration will be made by every committee member at the onset of the committee's charge.

Design Team:

- High School Principal – Dr. Joe Rodriguez
- Middle School Principal – Dalia Garcia
- Director of Transportation
- Director of Food Services
- Energy Manager
- Director of Music
- Teachers – Mari Alvarado, Linda Lunsford
- Band Director – Ronnie Rios, Shane Shinsato
- Choir Director – Denise Pitcock, Kathy Alvizo
- Theatre Arts Teachers – Don Heinz, Lee Ann Ince
- Orchestra Director – Jason Hooper
- Facility Needs Committee Member – Allan Brumley
- Facility Needs Committee Member – Lee Means
- Elementary Principals – Rosalinda Cobarrubias, Lori Romero

Resources:

- Project Architect- Meg Jorn/John Percy
- Oscar Tapia, Assistant Superintendent District Operations
- Art Cavazos, Deputy Superintendent School Support Services
- Michelle Everett, Assistant Superintendent for Curriculum and Instruction
- Julio Cavazos, Assistant Superintendent for Business Services
- Rosie Vargas, Assistant Superintendent for Human Resources
- Danny Villarreal, Project Manager