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Project:    Harlingen CISD 9th Grade Academy 
 
  

Owner:  Harlingen CISD 
 
 

Re:  Meeting Minutes 
 

 

Report Number: 003 
 

A/E Project Number: 10049 
 

Meeting Location:  District Operations Building 
 

Meeting Date: February 22, 2011      Time:  3:00am

 

This  confirms  and  records  our  interpretation  of  the  discussions  which  occurred  and  our 
understanding reached during this meeting.  Unless notified in writing within seven days of the 
date below, we will assume  that  the  following  interpretation or description  is  complete and 
accurate. 
This meeting minute’s  form  includes  a  column  designation  for  “Action  Items”  and  one  for 
“Response.”    ERO  is  requesting  input  on  specific  design  elements  discussed  in  our meeting, 
which related to this and subsequent phases of the Project. 
 
Participants: 
ERO Architects:  Eli R. Ochoa; Octavio Cantu;  
Harlingen CISD:  See attached sign‐in sheet 
 
     

Item  Description  Action By  Response 

1  Previous minutes were reviewed.     

2  Building program that was provided for discussion was based on 
a student population of 1,200 students 

 
 

3  Current task is to complete a program for the 9th grade 
academy which fits the budget 

 
 

4  Possible HVAC systems were discussed briefly.  DX vs. Chilled 
water systems. 

 
 

5  33% of building cost is likely needed for Mechanical, Electrical 
and Plumbing systems. 

 
 

6  The three determinates; Size, Quality and Budget were 
reviewed again. 160,000 sqft is likely total building size that 
would fit the budget at $145.00 sqft projected cost. 

 
 

7  Building program was discussed and modifications were noted     

8  Administration area: 
‐ 13 offices were requested 
‐ spaces for a registar and a Facilitator were added 
‐ need a college/ career resource room in close 
proximity to the counselors offices 

‐ need lockable storage for test materials 
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‐ possibly reduce reception area to 150 sqft 
‐ it was noted that staff restrooms would be distrubted 
around the campus 

9  Learning Resource Center: 
‐ Small group study area can be removed 
‐ add 600sqft to accomadate 1400 student core 
‐ Areas are based on TEA min. requirements 

 

 

10  School Day is likely to consist of (8) eight periods  
‐ (4) Four core classes 

‐ English I 
‐ Biology 
‐ World Geography 
‐ Algebra I, Geometry or MMA 

‐ (1) One Fine Arts 
‐ Band, Choir, Orchestra, Art 

‐ (1) Foreign Language 
‐ Spanish I, Spanish II, or French I 

‐ (1) One Athletic 
‐ P.E., or Athletics 

‐ 1/2 Foundation Class in chosen career path way 
‐ 1/2 Speech Communication  

 

 

11  (5) Five Schools are being proposed 
‐ Liberal Arts 
‐ Education 
‐ Science, Technology, Engineering andMath (STEM) 
‐ Buisness 
‐ Health and Human Services 

 

 

12  The (14) fourteen pathways available in HCISD would be offered 
in one of the (5) five proposed Schools 

 
 

13  Key is to not specialize too early, exposure to to pathway needs 
to be broad 

 
 

14  Question was raised, where would Culinary Arts fit and would a 
kitchen be provided.  If a kitchen was not provided could the 
Cafeteria kitchen be used for instruction. 

 
 

15  Sub‐meetings need to be scheduled to further discuss the 
following program areas: 

‐ Academics (scheduled for Friday February 25, 2010)  
‐ Athletics 
‐ Fine Arts 

 

 

14  Busing schedule will need t be reviewed. Is dependent on     
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schedule set for 9th grade Academy  

15  Next meeting Thursday March 3, 2011 at 3:00 PM     

END       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by:   Octavio Cantú  Date: February 28, 2011 
 
Attachments:   Sign‐in sheet____    9th Grade Academic Opportunities for the New 9th Grade Campus   
Copies:     All Participants          HCISD      ‐  ‐   File 
 








